

OXC-0612

Copy 2 of 4 25X1A5a1

Contract No. [REDACTED]
Amendment No. 5

25X1A5a1

JUN 30 1959

Gentlemen:

25X1A5a1 This document constitutes Amendment No. 5 to Contract No. [REDACTED] between [REDACTED] and the United States Government.

25X1A5a1

2. Pursuant to the Contract Clause entitled "CHANGES" and mutual agreement between the parties hereto, it is in the interest of the Government to amend the contract in certain particulars as follows:

a. PART III-ESTIMATED COST, in the contract schedule as amended by Amendment No. 4 is deleted and the following is substituted therefor: *Amend #6*

PART III-ESTIMATED COST

The estimated cost of the performance of this contract is THREE HUNDRED TWENTY-TWO THOUSAND ONE HUNDRED SIXTY-NINE AND 81/100 DOLLARS (\$322,169.81) with a fixed-fee of NINETEEN THOUSAND THREE HUNDRED THIRTY AND 19/100 DOLLARS (\$19,330.19). *Amend #6*

b. PART II-PERIOD OF PERFORMANCE, of the contract schedule, as amended by Amendment No. 3, is deleted and the following is substituted therefor:

PART II-PERIOD OF PERFORMANCE

The period of performance of the contract work hereunder shall commence on 1 July 1958 and shall expire on 31 August 1960 *30 Sept. Amend #6*; however, such period of performance may be extended by mutual agreement between the Government and the Contractor.

3. By reason of the foregoing the total estimated contract price is increased by \$30,000, from \$311,500 to \$341,500.

59
190/82
0-2072

25X1A5a1

25X1A5a1

4. All other terms and conditions of Contract No. [REDACTED]
[REDACTED] as amended, remain unchanged.

25X1A5a1

5. Please indicate your receipt of this Amendment No. 5 to Contract No. [REDACTED] and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy thereof to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A9a

[REDACTED]
Contracting Officer

25X1A5a1

[REDACTED]
TITLE Vice President

DATE 7 July 1960